

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Developmental works under Special Development Fund – Change of works in Dubbak Constituency, Medak District – Sanction of 67 DWACRA Mahila buildings instead of 41 DWACRA Mahila with the same amount of Rs.252.25 lakhs in Dubbak Constituency of Medak District - Orders -Issued.

PLANNING (VII) DEPARTMENT

G.O.Rt.No.536

Dated:24-05-2013

Read the following:-

1. G.O.Rt.No.92, Plg(VII) Dept, dt. 28.01.2013
2. CMO.Note.No.1982/CMP-MM/2012, dt:04/05/2013 along with representation of Sri.Cheruku Muthyam Reddy, Dubbak-MLA.

ORDER:

The Government in the reference 1st read above have issued orders according sanction for an amount of Rs.252.25 lakhs for completion of 41 DWACRA Mahila buildings in Dubbak constituency of Medak District.

2. In the reference 2nd read above, Sri Cheruku Muthayam Reddy, MLA have submitted a representation requesting to reduce the amount sanctioned for above said 41 works and to adjust the savings for 26 new DWACRA Mahila buildings in Dubbak constituency. Thus the total DWACRA Mahila buildings will be 67 (41 already sanctioned and 26 additional works) with already sanction amount.

3. Government after careful examination of the proposal, hereby order to utilize the sanctioned amount of Rs.252.25 lakhs for 67 DWACRA Mahila buildings in Dubbak constituency instead of 41 buildings. The list of revised works with estimated amounts is at annexure I appended to this G.O.

4. The other norms and conditions stipulated in the Go. 1st read above holds good.

5. This order doesn't require the concurrence of the Finance Department as per the orders in force

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.P.TUCKER

PRINCIPAL SECRETARY TO GOVERNMENT

To
The District Collector, Medak
The Principal Secretary to Government, Panchayat Raj Dept.
The Director of Treasuries & Accounts, A.P., Hyderabad.
The Chief Engineer, Panchayat Raj, Erramanzil, Hyderabad.

Copy to

The Accountant General, Andhra Pradesh, Hyderabad.
The DS to C.M.
The Chief Planning Officer, Medak
The District Treasury Officer, Medak

// FORWARDED :: BY ORDER//

SECTION OFFICER

Annexure to G.O.Rt.No.536 Planning (VII) Dept., date.24.05.2013

(Rs.in lakhs)

Sl. No	Name of the Mandal	Name of the Work	Total Estimate Cost	Existing Sanction in other scheme	Stage of Work	Balance items to be attended	Amount sanctioned as per G.O.Rt.No.92, Plg.(VII) dt.28-01-2013		Revised amount now sanctioned for completion of ground floor
1	2	3	4	5	6	7	8	9	10
1	Doulthabad	Balance work of DWACRA MAHILA BUILDING at Surampally (V)	18.00	5.00	Roof Laid	-	1. Bit-I Rs.5 Lakhs 2. Bit-II Rs.5 Lakhs 3. Bit-III Rs.3 Lakhs	13.00	5.00
2	Mirdoddi	Balance work of DWACRA MAHILA BUILDING at Rudraram (V)	16.00	5.00	Roof Laid	-	1. Bit-I Rs.5 Lakhs 2. Bit-II Rs.5 Lakhs 3. Bit-III Rs.1 Lakhs	11.00	5.00
3	Mirdoddi	Balance work of DWACRA MAHILA BUILDING at Alwal (V)	16.00	5.00	Roof Laid	-	1. Bit-I Rs.5 Lakhs 2. Bit-II Rs.5 Lakhs 3. Bit-III Rs.1 Lakhs	11.00	5.00
4	Thoguta	Balance work of DWACRA MAHILA BUILDING at Ghanpur (V)	16.00	7.00	Plaster ing	-	1. Bit-I Rs.5 Lakhs 2. Bit-II Rs.4 Lakhs	9.00	5.00
5	Dubbak	Balance work of DWACRA MAHILA BUILDING at Cheekode (V)	17.50	15.00	Colour ing	-	1. Bit-I Rs.2.5 Lakhs	2.50	2.50

6	Dubbak	Balance work of DWACRA MAHILA BUILDING at Thimmapur (V)	18.00	8.75	Colouring	-	1. Bit-I Rs.5 Lakhs 2. Bit-II Rs.4.25 Lakhs	9.25	1.50
7	Dubbak	Balance work of DWACRA MAHILA BUILDING at Chervapur (V)	17.00	8.00	Colouring	-	1. Bit-I Rs.5 Lakhs 2. Bit-II Rs.4 Lakhs	9.00	0.00
8	Mirdoddi	Balance work of DWACRA MAHILA BUILDING at Mothe (V)	16.00	7.00	Plastering	-	1. Bit-I Rs.5 Lakhs 2. Bit-II Rs.4 Lakhs	9.00	3.00
9	Doulthabad	Balance work of DWACRA MAHILA BUILDING at Manthoor (V)	16.00	8.00	Plastering	-	1. Bit-I Rs.5 Lakhs 2. Bit-II Rs.3 Lakhs	8.00	0.00
10	Dubbak	Balance work of DWACRA MAHILA BUILDING at Pothareddipet (V)	16.00	7.00	G.F Completed	First Floor	1. Bit-I Rs.5 Lakhs 2. Bit-II Rs.4 Lakhs	9.00	5.00
11	Dubbak	Balance work of DWACRA MAHILA BUILDING at Kammarpally (V)	18.00	14.00	First Floor	-	1. Bit-I Rs.4 Lakhs	4.00	0.00
12	Mirdoddi	Balance work of DWACRA MAHILA BUILDING at Andhe (V)	16.00	7.00	G.F Completed	First Floor	1. Bit-I Rs.5 Lakhs 2. Bit-II Rs.4 Lakhs	9.00	0.00

13	Dubbak	Balance work of DWACRA MAHILA BUILDING at Ghambeerpur (V)	17.00	14.00	G.F Completed	First Floor Colouring	1. Bit-I Rs.3 Lakhs	3.00	3.00
14	Dubbak	Balance work of DWACRA MAHILA BUILDING at Dhumpalpally (V)	16.00	7.00	G.F Completed	First Floor	1. Bit-I Rs.5 Lakhs 2. Bit-II Rs.4 Lakhs	9.00	1.50
15	Chegunta	Balance work of DWACRA MAHILA BUILDING at Chetla Thimmaipally (V)	10.00	9.00	Plastering	-	1. Bit-I Rs.1 Lakhs	1.00	0.00
16	Chegunta	Balance work of DWACRA MAHILA BUILDING at Karnalapally (V)	9.00	7.00	Plastering	-	1. Bit-I Rs.2 Lakhs	2.00	2.00
17	Chegunta	Balance work of DWACRA MAHILA BUILDING at Bonala Kondapur (V)	14.00	12.00	Plastering	-	1. Bit-I Rs.2 Lakhs	2.00	2.00
18	Chegunta	Balance work of DWACRA MAHILA BUILDING at Konaipally (V)	9.00	7.00	Plastering	-	1. Bit-I Rs.2 Lakhs	2.00	0.00
19	Chegunta	Balance work of DWACRA MAHILA BUILDING at Pedda Shivnoor (V)	14.00	12.00	Plastering	-	1. Bit-I Rs.2 Lakhs	2.00	2.00

20	Chegunta	Balance work of DWACRA MAHILA BUILDING at Reddipally (V)	9.00	7.00	Plastering	-	1. Bit-I Rs.2 Lakhs	2.00	0.00
21	Chegunta	Balance work of DWACRA MAHILA BUILDING at Karimnagar (V)	9.00	7.00	Plastering	-	1. Bit-I Rs.2 Lakhs	2.00	2.00
22	Thoguta	Balance work of DWACRA MAHILA BUILDING at Gudikandula (V)	10.00	7.00	Roof Laid	-	1. Bit-I Rs.3 Lakhs	3.00	3.00
23	Thoguta	Balance work of DWACRA MAHILA BUILDING at Pedda Masan Pally (V)	10.00	7.00	Roof Laid	-	1. Bit-I Rs.3 Lakhs	3.00	3.00
24	Dubbak	Balance work of DWACRA MAHILA BUILDING at Achmaipally (V)	9.00	7.00	Plastering	-	1. Bit-I Rs.2 Lakhs	2.00	2.00
25	Dubbak	Balance work of DWACRA MAHILA BUILDING at Thallapally (V)	7.50	7.00	Colouring	-	1. Bit-I Rs.0.5 Lakhs	0.50	0.50
26	Dubbak	Balance work of DWACRA MAHILA BUILDING at Asanmeerapoor (V)	8.00	7.00	Colouring	-	1. Bit-I Rs.1 Lakh	1.00	1.00

27	Doulthabad	Balance work of DWACRA MAHILA BUILDING at Chinna Masanpally (V)	9.00	7.00	Plastering	-	1. Bit-I Rs.2 Lakhs	2.00	0.00
28	Doulthabad	Balance work of DWACRA MAHILA BUILDING at Veerareddipally (V)	10.00	5.50	Roof Level	-	1. Bit-I Rs.4.5 Lakhs	4.50	4.50
29	Doulthabad	Balance work of DWACRA MAHILA BUILDING at Lingareddipally (V)	9.00	7.00	Flooring	-	1. Bit-I Rs.2 Lakhs	2.00	2.00
30	Chegunta	Balance work of DWACRA MAHILA BUILDING at Narsingi (V)	10.00	7.00	Roof Laid	-	1. Bit-I Rs.3 Lakhs	3.00	Bit-I: Rs.4.00 Bit-II: Rs.5.00
31	Doulthabad	Balance work of DWACRA MAHILA BUILDING at Thimmakapally (V)	3.00	2.50	Colouring	-	1. Bit-I Rs.0.5 Lakhs	0.50	0.00
32	Mirdoddi	Balance work of DWACRA MAHILA BUILDING at Dharmaram (V)	9.00	5.00	Roof Level	-	1. Bit-I Rs.4 Lakhs	4.00	4.00
33	Mirdoddi	Balance work of DWACRA MAHILA BUILDING at Veerareddipally (V)	16.00	5.00	Roof Level	-	1. Bit-I Rs.5 Lakhs 2. Bit-II Rs.5 Lakhs 3. Bit-III Rs.1 Lakhs	11.00	5.00

34	Doulthabad	Balance work of DWACRA MAHILA BUILDING at Muthyampet (V)	9.00	5.00	Roof Laid	-	1. Bit-I Rs.4 Lakhs	4.00	4.00
35	Dubbak	Balance work of DWACRA MAHILA BUILDING at Dharmajipet (V)	10.00	4.00	Roof Level	-	1. Bit-I Rs.5 Lakhs 2. Bit-II Rs.1 Lakhs	6.00	Bit-I: Rs.5.00 Bit-II: Rs.1.00
36	Dubbak	Balance work of DWACRA MAHILA BUILDING at Habsipur (V)	18.00	4.00	Roof Level	-	1. Bit-I Rs.5 Lakhs 2. Bit-II Rs.5 Lakhs 3. Bit-III Rs.4 Lakhs	14.00	Bit-I: Rs.5.00 Bit-II: Rs.5.00
37	Dubbak	Balance work of DWACRA MAHILA BUILDING at Balvanthapur (V)	16.00	4.00	Roof Level	-	1. Bit-I Rs.5 Lakhs 2. Bit-II Rs.5 Lakhs 3. Bit-III Rs.2 Lakhs	12.00	5.00
38	Mirdoddi	Balance work of DWACRA MAHILA BUILDING at Mallupally (V)	18.00	4.00	Roof Level	-	1. Bit-I Rs.5 Lakhs 2. Bit-II Rs.5 Lakhs 3. Bit-III Rs.4 Lakhs	14.00	5.00
39	Thoguta	Balance work of DWACRA MAHILA BUILDING at Vemulaghat (V)	18.00	5.00	Roof Level	-	1. Bit-I Rs.5 Lakhs 2. Bit-II Rs.5 Lakhs 3. Bit-III Rs.3 Lakhs	13.00	Bit-I: Rs.5.00 Bit-II: Rs.5.00
40	Thoguta	Balance work of DWACRA MAHILA BUILDING at Etigadda Kistapur (V)	16.00	4.00	Roof Laid	-	1. Bit-I Rs.5 Lakhs 2. Bit-II Rs.5 Lakhs 3. Bit-III Rs.2 Lakhs	12.00	5.00

41	Thoguta	Balance work of DWACRA MAHILA BUILDING at Laxmapur (V)	16.00	4.00	Roof Level	-	1. Bit-I Rs.5 Lakhs 2. Bit-II Rs.5 Lakhs 3. Bit-III Rs.2 Lakhs	12.00	5.00
42	Chegunta	Balance work of DWACRA MAHILA BUILDING at Wadiyaram (V)	18.00	5.00	Roof Laid	-	-	-	5.00
43	Chegunta	Balance work of DWACRA MAHILA BUILDING at Ibrahimpur (V)	10.00	5.00	Roof Laid	-	-	-	5.00
44	Chegunta	Balance work of DWACRA MAHILA BUILDING at Govindapur (V)	10.00	4.00	Roof Laid	-	-	-	5.00
45	Chegunta	Balance work of DWACRA MAHILA BUILDING at Bonal(V)	10.00	2.50	Roof Laid	-	-	-	4.00
46	Chegunta	Balance work of DWACRA MAHILA BUILDING at Chinna shivnoor(V)	10.00	7.00	Roof Laid	-	-	-	3.00
47	Chegunta	Balance work of DWACRA MAHILA BUILDING at Chittojipally (V)	10.00	2.50	Roof Laid	-	-	-	5.00

48	Chegunta	Balance work of DWACRA MAHILA BUILDING at Vallabhapur (V)	10.00	7.00	Roof Laid	-	-	-	3.00
49	Chegunta	Balance work of DWACRA MAHILA BUILDING at Upperpally (V)	10.00	4.00	Roof Laid	-	-	-	5.00
50	Chegunta	Balance work of DWACRA MAHILA BUILDING at Ananthagar(V)	10.00	4.00		First Floor	-	-	5.00
51	Doultabad	Balance work of DWACRA MAHILA BUILDING at MD Shapur (V)	10.00	2.50	G.F Completed	First Floor Colouring	-	-	5.00
52	Doultabad	Balance work of DWACRA MAHILA BUILDING at Indupriyal (V)	10.00	4.00	Roof Laid	First Floor	-	-	5.00
53	Doultabad	Balance work of DWACRA MAHILA BUILDING at Dommata (V)	18.00	4.00	Roof Laid	-	-	-	Bit-I: Rs.5.00 Bit-II: Rs.4.00
54	Doultabad	Balance work of DWACRA MAHILA BUILDING at Kothapally (V)	10.00	2.50	Roof Laid	-	-	-	5.00

55	Dubbak	Balance work of DWACRA MAHILA BUILDING at Ragothampally (V)	10.00	5.00	Roof Laid	-	-	-	5.00
56	Dubbak	Balance work of DWACRA MAHILA BUILDING at Aakaram (V)	10.00	5.00	Finishings	-	-	-	5.00
57	Dubbak	Balance work of DWACRA MAHILA BUILDING at Gosanpally (V)	10.00	5.00	Roof Laid	-	-	-	5.00
58	Dubbak	Balance work of DWACRA MAHILA BUILDING at Rameshampally (V)	10.00	5.00	Roof Laid	-	-	-	5.00
59	Dubbak	Balance work of DWACRA MAHILA BUILDING at Enagurthy (V)	10.00	4.00	Roof Level	-	-	-	5.00
60	Dubbak	Balance work of DWACRA MAHILA BUILDING at Arepally (V)	10.00	4.00	Roof Level	-	-	-	5.00
61	Dubbak	Balance work of DWACRA MAHILA BUILDING at Chinnanijampet (V)	9.00	4.00	Roof Laid	-	-	-	5.00
62	Mirdoddi	Balance work of DWACRA MAHILA BUILDING at Lingupally (V)	10.00	4.00	Brick work completed	-	-	-	4.00

63	Thoguta	Balance work of DWACRA MAHILA BUILDING at Bandarpally (V)	9.00	4.00	Roof Laid	-	-	-	3-75
64	Thoguta	Balance work of DWACRA MAHILA BUILDING at Goverdanagiri (V)	9.00	4.00	Roof Level	-	-	-	3.00
65	Dubbak	C/o. DWACRA MAHILA BUILDING at Peddagundavelly (V)	5.00	0.00	-	-	-	-	5.00
66	Dubbak	C/o. DWACRA MAHILA BUILDING at Chellapur (V)	5.00	0.00	-	-	-	-	5.00
67	Mirdoddi	C/o. DWACRA MAHILA BUILDING at Jangapally (V)	5.00	0.00	-	-	-	-	4.00
GRAND TOTAL OF RS. IN LAKHS								252.25	252.25

S.P.TUCKER
PRINCIPAL SECRETARY TO GOVERNMENT